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Addendum No. 2

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in SAN BERNARDINO COUNTY IN
BARSTOW FROM 0.5 MILE NORTH OF THE LENWOOD ROAD OVERCROSSING TO THE ROUTE 15/40
SEPARATION.

Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on May 24, 2001.

This addendum is being issued to  revise the Notice to Contractors and Special Provisions.

In the Special Provisions, "TABLE OF CONTENTS," is revised as attached.

In the Special Provisions, Section 10-1.29, "EARTHWORK," is revised as attached.

To Proposal and Contract book holders:

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it.

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief
Plans, Specifications & Estimates Branch
Office of Office Engineer

Attachments



TABLE OF CONTENTS

NOTICE TO CONTRACTORS.............................................................................................................................................1
COPY OF ENGINEER'S ESTIMATE ..................................................................................................................................3
SPECIAL PROVISIONS .....................................................................................................................................................10
SECTION 1.  SPECIFICATIONS AND PLANS................................................................................................................10
SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS................................................................................10

2-1.01  GENERAL........................................................................................................................................................10
2-1.015  FEDERAL LOBBYING RESTRICTIONS....................................................................................................10
2-1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE)................................................................................11
2-1.02A  DBE GOAL FOR THIS PROJECT...............................................................................................................12
2-1.02B  SUBMISSION OF DBE INFORMATION ...................................................................................................13

SECTION 3.  AWARD AND EXECUTION OF CONTRACT..........................................................................................14
SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES.........................14
SECTION 5.  GENERAL ....................................................................................................................................................14
SECTION 5-1.  MISCELLANEOUS ..................................................................................................................................14

5-1.00  PLANS AND WORKING DRAWINGS .........................................................................................................14
5-1.002  LABORATORY .............................................................................................................................................15
5-1.003  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK .......................15
5-1.004  DIFFERING SITE CONDITIONS.................................................................................................................15
5-1.005  CONTRACT BONDS ....................................................................................................................................15
5-1.006  EXCAVATION SAFETY PLANS ................................................................................................................15
5-1.007  COST REDUCTION INCENTIVE................................................................................................................16
5-1.01  LABOR NONDISCRIMINATION..................................................................................................................16
5-1.02  LABOR CODE REQUIREMENTS .................................................................................................................16
5-1.03  CONTRACTOR'S LICENSING LAWS..........................................................................................................19
5-1.035  INDEMNIFICATION AND INSURANCE...................................................................................................19
5-1.04  ARBITRATION ...............................................................................................................................................22
5-1.05  NOTICE OF POTENTIAL CLAIM.................................................................................................................22
5-1.06  PARTIAL PAYMENTS...................................................................................................................................22
5-1.07  PAYMENT OF WITHHELD FUNDS.............................................................................................................23
5-1.08  FINAL PAYMENT AND CLAIMS.................................................................................................................23
5-1.09  INTEREST ON PAYMENTS ..........................................................................................................................25
5-1.10  PUBLIC SAFETY ............................................................................................................................................25
5-1.11  SURFACE MINING AND RECLAMATION ACT........................................................................................26
5-1.12  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES..............................................................26
5-1.13  FINAL PAY QUANTITIES.............................................................................................................................27
5-1.14  YEAR 2000 COMPLIANCE............................................................................................................................27
5-1.145  BUY AMERICA REQUIREMENTS.............................................................................................................27
5-1.15  SUBCONTRACTOR AND DBE RECORDS .................................................................................................27
5-1.152  DBE CERTIFICATION STATUS .................................................................................................................28
5-1.155  PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS ......................................................28
5-1.16  SUBCONTRACTING......................................................................................................................................28
5-1.162  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS ..................................................................29
5-1.164  PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS .............................................29
5-1.17  PARTNERING .................................................................................................................................................29
5-1.174  VALUE ANALYSIS ......................................................................................................................................30
5-1.18  FORCE ACCOUNT PAYMENT.....................................................................................................................30
5-1.19  COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS............................................31
5-1.20  AREAS FOR CONTRACTOR'S USE.............................................................................................................32
5-1.21  PAYMENTS.....................................................................................................................................................32
5-1.22  SOUND CONTROL REQUIREMENTS.........................................................................................................33
5-1.23  PALEONTOLOGICAL RESOURCES (FOSSILS) ........................................................................................33
5-1.24  ENDANGERED SPECIES PROTECTION.....................................................................................................33
5-1.25  BORROW, DISPOSAL AND MATERIAL SITES.........................................................................................35
5-1.26  AERIALLY DEPOSITED LEAD....................................................................................................................35

CONTRACT NO. 08-350724
REVISED PER ADDENDUM NO. 2 DATED MAY 10, 2001



SECTION 6.  (BLANK).......................................................................................................................................................35
SECTION 7.  (BLANK).......................................................................................................................................................35
SECTION 8.  MATERIALS ................................................................................................................................................35
SECTION 8-1.  MISCELLANEOUS ..................................................................................................................................35

8-1.01  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS .....................................35
PAVEMENT MARKERS, PERMANENT TYPE................................................................................................36
PAVEMENT MARKERS, TEMPORARY TYPE................................................................................................36
STRIPING AND PAVEMENT MARKING MATERIALS .................................................................................37
CLASS 1 DELINEATORS....................................................................................................................................37
CHANNELIZERS .................................................................................................................................................38
CONICAL DELINEATORS, 42"..........................................................................................................................38
OBJECT MARKERS.............................................................................................................................................38
TEMPORARY RAILING (TYPE K) REFLECTORS AND CONCRETE BARRIER MARKERS ...................38
THRIE BEAM BARRIER MARKERS.................................................................................................................38
CONCRETE BARRIER DELINEATORS, 16"....................................................................................................39
CONCRETE BARRIER-MOUNTED MINI-DRUM  (10 1/2" x14 1/4" x22 3/4") .............................................39
SOUND WALL DELINEATOR...........................................................................................................................39
GUARD RAILING DELINEATOR......................................................................................................................39
RETROREFLECTIVE SHEETING......................................................................................................................39
SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS .............................................................................40

8-1.02  STATE-FURNISHED MATERIALS ..............................................................................................................40
8-1.03  SLAG AGGREGATE.......................................................................................................................................40
8-1.04  ENGINEERING FABRICS..............................................................................................................................42

SECTION 8-2.  CONCRETE...............................................................................................................................................42
8-2.01  PORTLAND CEMENT CONCRETE..............................................................................................................42
8-3.02  WELDING QUALITY CONTROL .................................................................................................................52

SECTION 9.  (BLANK).......................................................................................................................................................56
SECTION 10.  CONSTRUCTION DETAILS.....................................................................................................................56
SECTION 10-1.  GENERAL ...............................................................................................................................................56

10-1.01  CONSTRUCTION PROJECT INFORMATION SIGNS ..............................................................................56
10-1.02  ORDER OF WORK........................................................................................................................................56
10-1.03 WATER POLLUTION CONTROL................................................................................................................57

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND UPDATES .....58
SCHEDULE OF VALUES....................................................................................................................................60
SWPPP IMPLEMENTATION ..............................................................................................................................60
MAINTENANCE ..................................................................................................................................................60
PAYMENT ............................................................................................................................................................61

10-1.04  TEMPORARY FENCE ..................................................................................................................................62
10-1.05  PRESERVATION OF PROPERTY...............................................................................................................62
10-1.06  COOPERATION ............................................................................................................................................62
10-1.07  PROGRESS SCHEDULE (CRITICAL PATH).............................................................................................62

DEFINITIONS.......................................................................................................................................................63
MATERIALS (COMPUTER SYSTEM) ..............................................................................................................63
GENERAL.............................................................................................................................................................64
PRE-CONSTRUCTION SCHEDULING CONFERENCE ..................................................................................66
NETWORK DIAGRAM AND PROJECT SCHEDULE REPORTS ...................................................................66
BASELINE SCHEDULE REQUIREMENTS ......................................................................................................67
MONTHLY SCHEDULE UPDATES...................................................................................................................68
SCHEDULE REVISIONS.....................................................................................................................................68
SCHEDULE TIME ADJUSTMENT.....................................................................................................................68
FINAL SCHEDULE UPDATE .............................................................................................................................69
PAYMENT ............................................................................................................................................................69
RETENTION .........................................................................................................................................................69

10-1.08  OVERHEAD ..................................................................................................................................................69
10-1.09  OBSTRUCTIONS ..........................................................................................................................................71
10-1.10  DUST CONTROL ..........................................................................................................................................71

CONTRACT NO. 08-350724
REVISED PER ADDENDUM NO. 2 DATED MAY 10, 2001



10-1.11  MOBILIZATION ...........................................................................................................................................71
10-1.12  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES ......................................................................72
10-1.13  CONSTRUCTION AREA SIGNS .................................................................................................................72
10-1.14  MAINTAINING TRAFFIC............................................................................................................................73
10-1.15   CLOSURE REQUIREMENTS AND CONDITIONS ..................................................................................76

CLOSURE SCHEDULE .......................................................................................................................................76
CONTINGENCY PLAN .......................................................................................................................................76
LATE REOPENING OF CLOSURES ..................................................................................................................76
COMPENSATION ................................................................................................................................................77

10-1.16  CONSTRUCTION ZONE ENHANCED ENFORCEMENT ........................................................................77
10-1.17  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE............................................................................78

STATIONARY LANE CLOSURE .......................................................................................................................78
MOVING LANE CLOSURE ................................................................................................................................78
PAYMENT ............................................................................................................................................................79

10-1.18  TEMPORARY PAVEMENT DELINEATION .............................................................................................79
10-1.19  PORTABLE CHANGEABLE MESSAGE SIGN..........................................................................................81
10-1.20  TEMPORARY RAILING ..............................................................................................................................81
10-1.21  CHANNELIZER ............................................................................................................................................82
10-1.22  RELOCATE TEMPORARY RAILING (TYPE K).......................................................................................82
10-1.23  RELOCATE TEMPORARY CRASH CUSHION ARRAY (TU21).............................................................82
10-1.24  TEMPORARY CRASH CUSHION MODULE.............................................................................................83

GENERAL.............................................................................................................................................................83
MATERIALS.........................................................................................................................................................83
INSTALLATION ..................................................................................................................................................84
MEASUREMENT AND PAYMENT ...................................................................................................................84

10-1.25  EXISTING HIGHWAY FACILITIES ...........................................................................................................84
10-1.25A REMOVE FENCE........................................................................................................................................84
10-1.25B REMOVE METAL BEAM GUARD RAILING..........................................................................................84
10-1.25C   REMOVE FLARE END SECTION ...........................................................................................................85
10-1.25D  REMOVE PAINTED TRAFFIC STRIPES.................................................................................................85
10-1.25E  REMOVE THERMOPLASTIC TRAFFIC STRIPE AND THERMOPLASTIC PAVEMENT MARKING85
10-1.25F  REMOVE PAVEMENT MARKER ............................................................................................................85
10-1.25G  REMOVE ROADSIDE SIGNS AND SIGN PANEL.................................................................................85
10-1.25H  REMOVE AND SALVAGE SIGN STRUCTURE.....................................................................................86
10-1.25I  REMOVE AND SALVAGE OVERHEAD SIGN PANEL AND PANEL FRAME ...................................86
10-1.25J  REMOVE SIGN OVERLAY........................................................................................................................86
10-1.25K  REMOVE PIPE ...........................................................................................................................................86
10-1.25L   REMOVE HEADWALL ............................................................................................................................86
10-1.25M   REMOVE SEWER MANHOLE ...............................................................................................................86
10-1.25N   REMOVE SEWER PIPE............................................................................................................................86
10-1.25O  REMOVE CONCRETE DRAINAGE INLET ............................................................................................86
10-1.25P  RECONSTRUCT SIGN STRUCTURE.......................................................................................................86
10-1.25Q  RESET ROADSIDE SIGNS........................................................................................................................87
10-1.25R  RELOCATE FENCE (TYPE BW, 6-STRAND, METAL POST)(SPECIAL) ...........................................87
10-1.25S  RELOCATE CRASH CUSHION ................................................................................................................87
10-1.25T  RELOCATE SIGN PANEL.........................................................................................................................87
10-1.25U  RELOCATE METAL BEAM GUARD RAILING.....................................................................................87
10-1.25V  RELOCATE ROADSIDE SIGN .................................................................................................................88
10-1.25W  ADJUST INLETS.......................................................................................................................................88
10-1.25X  COLD PLANE ASPHALT CONCRETE PAVEMENT.............................................................................88
10-1.25Y  REMOVE CONCRETE...............................................................................................................................89
10-1.25Z  REMOVE CRASH CUSHION....................................................................................................................89
10-1.26  RELOCATE ROADSIDE SIGN (STRAP AND SADDLE BRACKET METHOD)....................................89
10-1.27  CLEARING AND GRUBBING.....................................................................................................................89
10-1.28  WATERING ...................................................................................................................................................90
10-1.29  EARTHWORK...............................................................................................................................................90
10-1.30  MATERIAL CONTAINING AERIALLY DEPOSITED LEAD ..................................................................90

LEAD COMPLIANCE PLAN ..............................................................................................................................90

CONTRACT NO. 08-350724
REVISED PER ADDENDUM NO. 2 DATED MAY 10, 2001



10-1.31  EROSION CONTROL (TYPE D)..................................................................................................................90
MATERIALS.........................................................................................................................................................91
APPLICATION .....................................................................................................................................................92
MEASUREMENT AND PAYMENT ...................................................................................................................92

10-1.32  FINISHING ROADWAY...............................................................................................................................93
10-1.33  AGGREGATE SUBBASE.............................................................................................................................93
10-1.34  AGGREGATE BASES...................................................................................................................................93
10-1.35  LEAN CONCRETE BASE ............................................................................................................................94
10-1.36  ASPHALT CONCRETE ................................................................................................................................94
10-1.37  LIME TREATED AGGREGATES................................................................................................................98

GENERAL.............................................................................................................................................................98
MATERIALS.........................................................................................................................................................98
PROPORTIONING ...............................................................................................................................................99
MIXING AND STORAGE..................................................................................................................................101
PRODUCTION DATA COLLECTION..............................................................................................................101
CONTRACTOR QUALITY CONTROL............................................................................................................101
PAYMENT ..........................................................................................................................................................102

10-1.38  ASPHALT CONCRETE (MISCELLANEOUS AREAS) ...........................................................................102
10-1.39  RUMBLE STRIP..........................................................................................................................................103
10-1.40  PILING .........................................................................................................................................................103
10-1.41  CONCRETE STRUCTURES.......................................................................................................................105
10-1.42  SOUND WALL ............................................................................................................................................106

DESCRIPTION....................................................................................................................................................106
SOUND WALL (MASONRY BLOCK).............................................................................................................106

10-1.43  REINFORCEMENT.....................................................................................................................................108
10-1.44  SIGN STRUCTURES...................................................................................................................................113
10-1.45  ROADSIDE SIGNS......................................................................................................................................113
10-1.46  INSTALL FRAMED SIGN PANEL............................................................................................................114
10-1.47  INSTALL SIGN OVERLAY .......................................................................................................................114
10-1.48  ALTERNATIVE PIPE .................................................................................................................................114
10-1.49  REINFORCED CONCRETE PIPE..............................................................................................................114
10-1.50  CORRUGATED STEEL PIPE.....................................................................................................................115
10-1.51  OVERSIDE DRAINS...................................................................................................................................115
10-1.52  OVERSIDE DRAIN.....................................................................................................................................115
10-1.53  MISCELLANEOUS FACILITIES...............................................................................................................115
10-1.54  SLOPE PROTECTION ................................................................................................................................115
10-1.55  SLOPE PAVING ..........................................................................................................................................115
10-1.56  MISCELLANEOUS CONCRETE CONSTRUCTION ...............................................................................115
10-1.57  MISCELLANEOUS IRON AND STEEL....................................................................................................115
10-1.58   DELINEATORS..........................................................................................................................................115
10-1.59  METAL BEAM GUARD RAILING ...........................................................................................................116
10-1.60  TERMINAL SYSTEM (TYPE SRT). ..........................................................................................................116
10-1.61  TERMINAL ANCHOR ASSEMBLY (TYPE CA) .....................................................................................117
10-1.62  CABLE RAILING........................................................................................................................................117
10-1.63  CONCRETE BARRIER(TYPE 27SV) ........................................................................................................117
10-L.64  CONCRETE BARRIER (TYPE K) .............................................................................................................117
10-1.65  THERMOPLASTIC TRAFFIC STRIPES AND PAVEMENT MARKINGS.............................................117
10-1.66  PAVEMENT MARKERS ............................................................................................................................118

SECTION 10-2.  (BLANK) ...............................................................................................................................................118
SECTION 10-3.  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS....................................................................118

10-3.01  DESCRIPTION ............................................................................................................................................118
10-3.02  COST BREAK-DOWN................................................................................................................................118
10-3.03  FOUNDATIONS..........................................................................................................................................119
10-3.04  STANDARDS, STEEL PEDESTALS AND POSTS...................................................................................119
10-3.05  CONDUIT ....................................................................................................................................................119
10-3.06  PULL BOXES ..............................................................................................................................................119

CONTRACT NO. 08-350724
REVISED PER ADDENDUM NO. 2 DATED MAY 10, 2001



10-3.07  TRAFFIC PULL BOXES.............................................................................................................................120
10-3.08  CONDUCTORS AND WIRING..................................................................................................................120
10-3.09  BONDING AND GROUNDING .................................................................................................................120
10-3.10  TESTING......................................................................................................................................................120
10-3.11  DETECTORS ...............................................................................................................................................121
10-3.12  LUMINAIRES..............................................................................................................................................121
10-3.13  REMOVING, REINSTALLING OR SALVAGING ELECTRICAL EQUIPMENT..................................121
10-3.14  PAYMENT ...................................................................................................................................................121

SECTION 11-1.   QUALITY CONTROL / QUALITY ASSURANCE ...........................................................................121
SECTION 39:   ASPHALT CONCRETE..........................................................................................................................121
39-1   GENERAL...............................................................................................................................................................121

39-1.01   DESCRIPTION ...........................................................................................................................................122
39-2   MATERIALS...........................................................................................................................................................122

39-2.01   ASPHALTS .................................................................................................................................................122
39-2.02   AGGREGATE.............................................................................................................................................122
39-2.03   ASPHALT CONCRETE MIXTURE ..........................................................................................................123
39-2.04   PAVEMENT REINFORCING FABRIC ....................................................................................................124

39-3   ASPHALT CONCRETE MIX DESIGN PROPOSAL AND REVIEW .................................................................124
39-3.01   CONTRACTOR MIX DESIGN PROPOSAL ............................................................................................124
39-3.02   ENGINEER REVIEW OF ASPHALT CONCRETE MIX DESIGN .........................................................125

39-4   CONTRACTOR QUALITY CONTROL................................................................................................................126
39-4.01   GENERAL...................................................................................................................................................126
39-4.02   QUALITY CONTROL PLAN ....................................................................................................................126
39-3.03   CONTRACTOR QUALITY CONTROL INSPECTION, SAMPLING, AND TESTING.........................126
39-4.04   CONTRACTOR PROCESS CONTROL ....................................................................................................127
39-4.05   CONTRACTOR QUALITY CONTROL....................................................................................................129
39-4.06   CHARTS AND RECORDS.........................................................................................................................129

39-4.06A   Compliance Charts.............................................................................................................................129
39-4.06B   Records of Inspection and Testing.....................................................................................................130

39-5   ENGINEER QUALITY ASSURANCE ..................................................................................................................130
39-5.01   GENERAL...................................................................................................................................................130
39-5.02   SAMPLING AND TESTING FOR VERIFICATION................................................................................130
39-5.03   VERIFICATION .........................................................................................................................................131

39-6   DISPUTE RESOLUTION .......................................................................................................................................132
39-6.01   GENERAL...................................................................................................................................................132
39-6.02   DURING THE ASPHALT CONCRETE MIX DESIGN REVIEW...........................................................133
39-6.03   DURING THE PRODUCTION START-UP EVALUATION ...................................................................133
39-6.04   DURING PRODUCTION ...........................................................................................................................133

39-7   STORING, PROPORTIONING AND MIXING MATERIALS.............................................................................134
39-7.01   STORAGE...................................................................................................................................................134

39-7.01A   Aggregate Cold Storage.....................................................................................................................134
39-7.01B   Aggregate Hot Storage.......................................................................................................................134
39-7.01C   Asphalt Binder Storage ......................................................................................................................134

39-7.02   DRYING......................................................................................................................................................135
39-7.03   PROPORTIONING .....................................................................................................................................135

39-7.03A   Proportioning for Batch Mixing ........................................................................................................135
39-7.03A(1)   Batching Tolerances......................................................................................................................135
39-7.03A(2)   Automatic Controls .......................................................................................................................136
39-7.03B   Proportioning for Continuous Mixing ...............................................................................................136

39-7.05   MIXING.......................................................................................................................................................137
39-7.05A   Batch Mixing .....................................................................................................................................137
39-7.05B   Continuous Mixing ............................................................................................................................138

39-7.06   ASPHALT CONCRETE STORAGE..........................................................................................................138
39-7.07   ASPHALT CONCRETE PLANTS .............................................................................................................138

39-8   SUBGRADE, PRIME COAT, PAINT BINDER (TACK COAT), AND PAVEMENT REINFORCING FABRIC138
39-8.01   SUBGRADE................................................................................................................................................138
39-8.02   PRIME COAT AND PAINT BINDER (TACK COAT).............................................................................139

CONTRACT NO. 08-350724
REVISED PER ADDENDUM NO. 2 DATED MAY 10, 2001



39-8.03   PAVEMENT REINFORCING FABRIC ....................................................................................................139
39-9   SPREADING AND COMPACTING EQUIPMENT..............................................................................................140

39-9.01   SPREADING EQUIPMENT.......................................................................................................................140
39-9.02   COMPACTING EQUIPMENT...................................................................................................................140

39-10   SPREADING AND COMPACTING ....................................................................................................................140
39-10.01   GENERAL REQUIREMENTS.................................................................................................................140
39-10.02   PRODUCTION START-UP EVALUATION AND NUCLEAR DENSITY TEST STRIPS ..................141

39-10.02A   Production Start-Up Evaluation.......................................................................................................141
39-10.02B   Nuclear Density Test Strip...............................................................................................................142

39-10.03   SPREADING.............................................................................................................................................143
39-10.04   COMPACTING.........................................................................................................................................143

39-11   ACCEPTANCE OF WORK ..................................................................................................................................144
39-11.01   GENERAL.................................................................................................................................................144
39-11.02   STATISTICAL EVALUATION AND DETERMINATION OF PAY FACTOR ...................................144

39-11.02A   General.............................................................................................................................................144
39-11.02B   Statistical Evaluation .......................................................................................................................145
39-11.02C   Pay Factor Determination and Compensation Adjustment..............................................................146

39-12   MEASUREMENT AND PAYMENT ...................................................................................................................149
39-12.01   MEASUREMENT.....................................................................................................................................149
39-12.02   PAYMENT ................................................................................................................................................150

SECTION 12.  (BLANK)...................................................................................................................................................151
SECTION 13.  (BLANK)...................................................................................................................................................151
SECTION 14  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS..........................152
FEDERAL REQUIREMENT TRAINING SPECIAL PROVISIONS ..............................................................................171

CONTRACT NO. 08-350724
REVISED PER ADDENDUM NO. 2 DATED MAY 10, 2001



10-1.29  EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Surplus excavated material shall become the property of the Contractor and shall be disposed of outside the highway
right of way.

Full compensation for disposing of surplus excavated material shall be considered as included in the contract price paid
per cubic yard for roadway excavation and no additional compensation will be made.
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